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AMEC Earth & Environmental, Inc.
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Sources & Notes
Base map data from US Geological Survey

7 1/2 minute Topographic Maps.
Source: Office of Geographic and

Environmental Information (MassGIS)
Commonwealth of Massachusetts

Executive Office of Environmental Affairs

See Inset C

See Inset A
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Inset Map
AMEC Earth & Environmental, Inc.
Westford, Massachusetts

Explosives in Groundwater Compared to 
Maximum Contaminant Level/Health Advisories

Validated Data as of 11/23/05
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Perchlorate in Groundwater
Compared to a 4 ppb Concentration

Validated Data as of 11/23/05

Validated Detection Greater than or Equal to 4 ppb

Validated Detection Greater than Non-Detect
and Less than 1 ppb

Validated Detection Less than 1 ppb
Water Supply Well

Validated Non-Detect Water Supply Well

Proposed Monitoring Well

Combat Training Areas

Military Training Areas

Validated Non-Detect

No Data Available

Military Ranges
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AMEC Earth & Environmental, Inc.
Westford, Massachusetts

Validated Detection Greater than or Equal to 1 and 
Less than 4 ppb��

Perchlorate Detection Areas (Greater Than 4ppb)

Northwest Corner 2/18/05            Southeast Ranges (Jacobs Eng.) 10/21/04          
Central Impact Area 7/15/03        Demo 1 11/17/04

0 4,0002,000

FeetWater Table Contour (Feet NGVD)
   AMEC, September 2003 Sources & Notes

Base map data from US Geological Survey
7 1/2 minute Topographic Maps.
Source: Office of Geographic and

Environmental Information (MassGIS)
Commonwealth of Massachusetts

Executive Office of Environmental Affairs
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AMEC Earth & Environmental, Inc.
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Perchlorate in Groundwater
Compared to a 4 PPB Concentration

Validated Data as of 11/23/05

*Southeast Ranges 10/21/04; Central Impact Area 7/15/03; Demo 1 11/17/04; NorthWest Corner 2/18/05

�

�

�

��

�

�

�

�
�

�

���

�

�

�

�

�

�

�
�

�

�

�

�

�

��

��

�� �� ��

��

��
��

�������� ��

��

�� ����

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

����

��

��

��
��

����

��

��

��

��

��

��

��

��

��

��
��

��

��

��

����

����

��

��

��

����
��

��

��

��

��

��

����

��

��

������

��

��

��

����

��
��

��

��

�� ��

����

����

��

��

��

��

������

��

��������

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

����

��

����

��

����

��

��

������

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��
��

��

����

������

����

��

��

��

����

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��
��

��

��

��

����

������

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

����

��

��

����

��

��

����

��

��

��

��

��

����

��

����

����

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��
��

��

��

��

����

��

��

��

��

����

����

��

��

����

��

����

��

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

����

��

��

��

��

����

��

����

��

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

������
��

��
����

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��
��

��

����

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

����

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��
��

����

��

��

��

��

��
��

��

��

��������

����

����

��

��

��

��

����

��

����

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

����

��

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��
��

��

����

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��
��

��

��

��

����

��

��

��

��

����

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

����

��

��

����
������

��

��

��

��

��

��

��

����

��

��

��

��

��

��

������

��

��

��

��

��

��

����

��

��

��

��

��������

��

����

��

����

��

����

��

��

��

���� ��

��

��

��

��

����

��

��

������

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

������

��

�� ��

����

��

��

��

��

��

��

��
����

����

����
��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

����

��

����

��

����

��

��

��

��

��

��

��

��

��

��

��

����
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��
��

��

��

��

��

��

��

����

��

��

��
��

��

��

��

��

��

��

��

��

�� ��

��

��

��

��

��

����

��

��

��

����
��

��

��

��

��

��

����

����

��

��

��

����

��

��

��

��

����

��

��

��

��

����

����

��

��

��

��

��

��

������

��

����

��

��

��

��

��

����

��

��

��

����

��

��

��

��

������

��

��

��

��

��

��

��

��

��

��

��

��

��

��

�� ��

������

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

����

������

��

����

��

��

������

��
��
����

��

��

��

����

��

����

��

��

��

����

��

�� ��

����

��

��

��

��

��

��

����

��

��

��

��

��
��

������

��

������

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��

��

��

��

��

��

��
����

��

��

��

��

��

��

��

��

��

��

�� ��

��

����

��

��

��

��

��

��

��

��

����

��
��

����

��

��

����

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��
��

��

��

��

����

��

����

��

��

��

��
��

��
��

��

��

����

����

��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

����

��

��

��

��

��

��

����

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

������

��

��

��
��

��

��

��

����

��

��

��

����

��

��

��

��

��

��������

��

��

��

����

����

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

����

������

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��

��

��

��

��

����

����

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

������

��

��

��

��

��

��

��

��

������

��

��

��

��

��

��

��

����

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����������

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

����

��

��

��

��
��

��

��

��

��

��

��

��

����

��

��

��

��

����

������

��

������

��

��

��

����
��

��

��

��

����

��

��

����

��

��

��

��

��

��

��

��

����

��

��

��

����

��

����

��

����

����

��

����

��

����
����

��

��

����

��

��

��

��

��

��

��

��

��

����

��

��

����

��

����

��

��

������

����

��

��

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

����

��

����

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

����

��

��

��
��

����

��

��
��

��

��

��

��
��

��

��

��

��

��

��

��

����

��
��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

����

��

��

��

��

��

��

��

����

��

��

��

�� ��

��

��

��

��

��

������

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��

��

��

��

������

����

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

����

��

��

��
��

����

��

��

��

����

��

��

��

��

��

������

��

��

��

����

��

����

��

��

��

��

��

��

��

��

��

��

����

��

��

������

��
��

��

��

��

��

��

��

��

��

��

��

��

��
����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��
��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

����
����

��

��

��

��

����

����

��

��

����

��

��

����

��

��

��

��

��

��

��������

��

��

��

��

��

��
��

������

��

��

��

��

��

��

��������

��

��

��

��

����

����

����

����

��

��

��

��

������

��

��

��

��

��

��

����

��

��

��

��

��

��
��

��

������

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��
��

��

��

��

��

��

����

����

��

��

����

��

��

����

��

��

��

����

��

��

����

��

��

��

��

�� ��

��

��

����

��

����

����

��

����

��

��

��

����

����

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

�� ��

��

��

��

��

��

��
������

��

��

��

��

����

��

��

����

�� ��

����

����

��

��
��

��

��

��

��

��
����

����

��

��

��

��

��
��

��

��

����

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

����

��

����

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

����

����

����

��

��

��

��

��

����

��

��

��

��

��

����

��

��

��

��

����

��

��

��

��

��

��
��

��

��
��

��

����

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

����

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��
��

��

��
��

��

��

����

��

��

��

��

��

��

��

��

��

�� ��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

����

��

��

����

��

��

��

��

��

��

����

��

��

��

��

����

��

����

��

����

��

��

��

��

��

��

��
��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

����

��

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��

��

��

��

��

��

���� ��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

������

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��
��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

����

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

����

��

��

��

����

��

��

��

��
��

��

��

��

��

����

��

��

��

��

��

������

��

��

��

��

��

��

����
��

��

��

��

��

����

��

��

��

����

��

��

��

����

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��
��

��

����

��

��

��

������

������

��

��

��

��

��

������

��

��

��

��

��

��

����

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

����

��

��

��

��
��

��

����

��

��

��

��
��

��

��

��

��

��
��

����

��

��

��

��

��

��

��

��
��

��

��

����

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

����

��

����
��

����

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��
��

��

����

��

��

��

��

��

��

��

��

����

����

��

��

��

����

��

��

��
��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

����

��

��

��

����

����

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

����

��

��

��

��

��

����
��

��

��

��

��

��

����

����

��

��

����

��

��

��

��

��

��

��

����

��

��

������

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��

��

��

��

����

��

��
��

��

����

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

��
��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

������

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��
��

��

��

��

��

��

��

����

��

��

��

����

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

������

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��
��

��

��

��

��

��

��

��

����

��

��

��

����

������

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

�� ��

��

��

������

��

��

����

��

����

��

��

����

��

��

��

��

��

����

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

����

��

��

��

��

��

��

����

��

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

����

��

����

��

����

��

��

��

��

��

��

�� ��

��

��

��

��

��

����

��

��

������

��

��

��

��

��

��

����

��

��

����

��

��

��

��

����

��

��

����

��

��
��

��

��

��

��

��

��

��

��

����

������

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��
��

��

��

��

������

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

���� ��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

����

����

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

������

����

��

��

��

��

��

��

�� ��

��

��

�������� ����

��

��

��

��

����

��

����

����

����

����

��

��

��

������

��

��

����

��

��

��

��
����

��

��

��
��

����

��

����

��

����

����

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

�� ��

��

��

��

��

��

������
��

��

������

����

��

��
��

��������

��
��

��

��

��

����

��

��

��

��

��

��
��

��

��

��

����

��

��

��
��

��

��

����

��

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��������

��

��

��

��

��

��

��

��

��

��

��
��

��

��

������

��

����

��

��

��

��

����

��

����

��

��

��

��

����

��

��

��

������

������

��

��

����

��

����

��

����

��

��

����

����

��

��
��

������

������

��

��

��

����

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

����

����

��
��

��

��

��

��

����

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

������

��

��

��

��

��

��

��

��

��

��
��

����

��

��

��

��

����

��

������

��

����

��

��

����

����

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

��

����

��

����

��

��

��

��

��

����

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

����

������

��

��

����

��

��

��

����

��

��

��

����

��

��

��

����

����

��

����

��

��

��

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

����
��

����

��

��

��

��

��

��

��

��

��

����

��������

��

��

��

��

��

��

��

��

��

��

��

����

��������

��

��

��

��

��

��

��
��

����

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

����

��

��

��

��

��

����

��

��

��

��

��

����

��

��

��

����

��

��

����

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

����

����

��

������

����

��

��

����

��

��

��

��

��

��

����
��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

������

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��

��

��

����

��

����

��

��

��

����

��

��

��

��

��

��

��

����
��

��

��

��

��

��

��
����

��

��

��

��

������

��

��

��

��

��

����

��

��

��

��

��

��

��

����

��

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

�� ��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

�� ��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��
�� ��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

�� ��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

�� ��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

�� ��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

������

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

�� ��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

�� ��

��

��

��
��

��

��

��

��

��

��

��
��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��
��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��
��

��

��

��
��

��

��

��

����

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����
����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��
��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��
��
��

��

��

��

��

��

��

��
��

��

��

��
��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��
��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��
��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

�� ��

��

��

��

��

��

��

��

����

��

��

����

����

��

��

��

��

��

��

��
��

��

��

��

��

��
��

��

�� ����

��

��
����

����

��

��

��

��

��
��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

������

��

��

����

��

��
��

��

��

��

��
��

��

��

��
��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

�� ��
��

��

��

��

��
��

��
��

��

��

�� ��

��

��

��

��

��

��

��

��

��

��
��

��

����

��

��
��

����
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��
��

����

��

��

��

��

��

��

�� ��
��

��

��

��

��

��
��

��

��

��
��

��

��

��

��
��

��

��

��

��
��

��
��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��
��

��

�� ��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��
����

��

��

��

��
��

��

��

��

�� ��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

���� ��

��

��
��

����

��

��

��

��

��

��

��

��

����

��

��

��

����

����

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

������

��

��

��
��

����

������

������

��

��
����

��

����

��
��

������

��

��

��

��

��

��

Southeast Corner
of the Ranges

Demo Area 1

Impact Area Boundary

Round Swamp

Baileys Pond

Ox Pond

Succonsette Pond

Opening Pond

Peters Pond

Pimlico
Pond

Snake Pond

Weeks Pond

Jefferson Rd.

Tu
rp

en
tin

e 
R

d.

Sp
ru

ce
 S

wam
p 

Rd.

Pocasset Sandwich Rd.

Wheelock Rd.

Pocasset Forestdale Rd.

Snake Pond Rd.

Rt
. 1

30

Grassy Pond

Bypass Bog

Impact Area

M
M

R
 B

ou
nd

ar
y

CS-19

Gibbs Pond

4261024-01G

Gibbs Rd

B
ar

lo
w

 R
d

Wood Rd

B
ur

go
y n

e 
R

d

G
re

en
w

ay
 R

d

Little Halfway Pond

J1P-30

DP-371

MW-399

DP-382

MW-401

MW-400

MW-403

MW-402

SSP-DP2A

DP-426

50

68

60

4261024-03G

MW-393

J3P-30J3P-29

J3P-28

4261000-5G

Tank Alley

4261024-02G

95S

43S

92S

21S

72S

15S

22S

09S

03D

01D

28S

61S

05S

05D

57S

57D

RW1

RW3

18D

63S

63D

55S

55D

54S

62S

10S

10D

02S

02D

98S 59S

26S

01S

85S

07S

07D

27S

12S

06S

13S

56S

56D

64S

60S

68S

79S

19D
77S

75S

36S

35S

47D

69S

46S

46D

70S

21D

25S

71S 15D

38D

39S

86S

50D

51D

347D

347S

364D

383D

355S

365S

372D

340D

342S

337D

96M1

149S

41M3

C7-C

317S

316S

319S

293S

322S

318S

306D

150S

151S

289S

286S

253S

253D

179D

256D

03M2

37M1

43M1

C2-B

C3-A

244S

28M1

174S

102S

C1-C

C1-A

57M2

C3-C

18M2

49M3

49M1

48M3

48M1

C4-C

C4-A

C7-A

63M2

C6-C

C6-A
55M2

54M2

C5-B

52M3

52M1

17M3

17M1

53M3

53M1

159S

141S

59M1

44M2

235S

235D

37M3

115S

40M1

224S

220S

220D

245S

188S

187S

187D126S

130D

119S
117S 137S

120S

228S

154S121S

136S 189S

56M2

109S

64M2
64M1

79M1

78M3

34M3 36M1

47M3
47M2

69M2
46M2

21M2

104S

15M2

38M4

38M2

94M2

134S

39M1

87M3

88M3

88M1

89M1

95M1

97M3

97M1

41M1

50M3

23M3

23M1

42M3
42M2
42M1

206S

223D
51M3

122S

349M3

349M1

369M2

383M2

362M2

388M1

388M3

368M3

367M2

358M2

365M1

357M1

372M1

354M2

351M2
351M1

381M2
381M1

370M3

370M1

340M2

348M1

342M1
342M2

345M1

337M1

345M2

341M1

335M3

331M2

334M2

296M2

318M1

280M1

280M3

313M1

313M3

321M2

326M1

330M2

327M2

211M3

240M3

240M1 175M1
175M2
175M3

231M3

257M1

249M2
249M1

308M1

219M4

269M2

219M2

233M1

186M2
186M1

173M1

221M1

221M3

225M1
225M2

307M2

303M1

315M1

306M2

254M2

293M1

302M1

300M1

300M3

285M1

SMR-3

286M1

282M2

276M1

265M1

255M3

255M1

266M2

176M1

SMR-4

177M1

135M3

135M1

182M2

200M2
201M3

201M1

110M3

110M1

108M4

108M2

183M2

102M1

103M2

123M2

209M1

170M3

170M1

204M2

222M1

113M1
141M1

106M2

152M2

118M2

192M3

192M1

229M4

229M2

164M2

166M2

168M2
191M2

230M2

228M1

158M1

190M2

162M3

162M1

139M3165M3

172M3

172M1
214M3

214M1

210M3

210M1

216M2

104M1

134M1

138M3

138M1

111M3

111M1

185M2
203M1

180M3

180M1

208M2

202M2

178M2

124M3

124M1

149M1

207M2

223M2

212M2

133M2

ASPWELL

SP4-91M

90WT0010

90WT0014

90WT0009

84MW0003

27MW0010

84MW0005

16MW0002

16MW0003

16MW0004

03MW0008

RANGECON

LRMW0003
11MW0001

03MW0909

58MW0001

90MW0104C

90MW0104A

58MW0021B

58MW0010A

58MW0016A

16MW0005A

03MW0122A

03UW0025B

USCGANTST

58MW0006E58MW0016C

58MW0015B

58MW0007C
58MW0018C

58MW0020A

USBH027072

99S

90S

58S

108D

101S

116S

87M1

89M3

346M4

366M2

335M1

240M2

231M1

249M3

292M1

234M2

215M1

105M2

SMR-2

214M2

184M1

SDW261160

58MW0005E

32S

33M

215S

93M2

OW-6

91M1
OW-2

158S

86M1

366M3

339M2

319M1

324M2

326M3

231M2

267M1

173M3

303M3

276M3

100M2

107M1

158M2

233M3

129M3
139M1

58MW0003

58MW0002

58MW0009E

58MW0018A

31S

76S
32M

130S

127S

75M2

76M1

78M2
78M1

34M1
35M1

346M2

368M1

341M3

321M1

211M1

225M3

310M1

305M1

289M1

265M3

129M1

114M2

165M2
165M1210M2

16MW0001

54D10M

29S

13D

31D

01M1

03M1

C2-A

28M2

C2-C

C1-B

05M2
05M1

57M3

57M1

C3-B

18M1

49M2
48M2

C4-B

C7-B

63M3

63M1

C6-B
55M3

55M1

54M3

54M1
C5-C

C5-A

52M2

17M2

53M2

92M1

59M2

37M2

07M2
07M1

56M3

56M1

79M2

74M3

35M2

47M1

69M1

46M3

46M1

70M1

21M3

21M1

71M1

15M3

38M1

94M1

86M2 97M2

41M2

50M2
50M1

23M2

51M2
51M1

369M3

347M1
347M2

364M1

383M1

362M1

355M1

367M1

358M1

365M2

357M2

354M1

340M1

296M1

280M2

330M3

330M1

327M3

327M1

257M2

308M2

219M3

219M1

233M2

173M2

221M2

317M1

315M2

254M1

318M2

282M1

276M2

253M1

256M1

266M1

244M1

177M2

135M2182M1

200M1
201M2

110M2

108M3

183M1

170M2

159M1204M1

205M1112M2

115M1

152M1

224M1

118M1

220M1

245M1

192M2

229M1

188M1

164M3

164M1

187M1
126M1

166M1

168M1
191M1

130M1 120M1

228M2

154M1

136M1

190M1

104M2

134M2

138M2

185M1

202M1

178M1

124M2

207M1

176M2

206M1

212M1

SP4-91D

11MW0004

90MW0104B

58MW0021A

16MW0005B

16MW0006A

58MW0010B
58MW0011E

44S

96M2

02M2

98M1

44M1

90M1
01M2

85M1

191S

77M1

74M2
74M1

75M1

39M2

87M2

88M2

43M2

349M2

369M1

366M1

388M2

341M2

335M2

331M1

334M1

269M1

307M1

263M1

108M1

102M2

209M2

222M2

113M2

112M1

106M1

107M2

229M3

216M1

111M2

208M1

223M1

58MW0007B

58MW0018B

58MW0020B

33S

33D

15M1

02M1

99M1

93M1

OW-1

216S

38M3

89M2

95M2

324M1

322M1

211M2

306M1

319M2

292M2

234M1

255M2

215M2

179M1

141M2

105M1

100M1

101M1

235M1

166M3

168M3

230M1

184M2

180M2

58MW0016B

58MW0015A

58MW0009C

58MW0011D
91S

73S

19S

31M

32D 77M2 76M2

34M2

36M2

346M3

346M1

368M2

370M2

348M2

341M4

339M1

313M2

326M2

303M2

307M3

293M2

302M2

300M2

289M2

286M2

263M2

265M2

162M2
129M2

114M1

139M2

172M2

369000 370000 371000 372000 373000 374000 375000 376000

46
16

00
0

46
16

00
0

46
17

00
0

46
17

00
0

46
18

00
0

46
18

00
0

46
19

00
0

46
19

00
0

46
20

00
0

46
20

00
0

46
21

00
0

46
21

00
0

Impact Area 
Groundwater Study Program

�

�
�

��

�������� ���� ����

��

��
��

��

��

����

����

��
��

��

��

��

��

��

��

��

����

��

��

����

��

��

��

��

��

��

��

����

����

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

�� ��

��

��

��

����
��

����

��

��
��

��

��

��

��

��

��

����

��

��

����

��

��

��

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

����

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��
��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��
��

��

��

����

��
��

��

��

��

��

��

��

��

����

��
��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��
��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

��

����

����

��

��

��

����

��

��

����

��

��

��

��

����

��

��

��

��
��

��

��

������

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

����

��

������

��

��

��

��

��

��

�� ����
������

������

��

��

��

��

��

����
��

��

��

��������

��

�� ����

��

��

��

��

��

��

��

��

��

��
��

��

��
��

��

��

��
����

����

��

��

��

��

����

����

��

��

��

��

��

����

��

��

��
��

��

��

����

��

��

��

��

��

������

��

����

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

������

��

��

��

��

��

��

������

��

����������

��

����

��

����

��

����

��

��

��

��

��

��

��

����

��

����

��������

��

����

��������

��

��

����

��

��������

��������

��

��

��

��

��

��

��

��������������

��

����������

��

Cape C
od C

anal

DP-373
DP-374

DP-375

DP-376

CP-32E

DP-394

DP-396

DP-397

NWP-21

20

30

40

50

Cranberry Bog

Great Pond

Deep Bottom Pond

299S

65M166M1

350M2

344M1

338M2

314M1

323M1

301M1

298M2
298M1

284M1

95-15

95-6A

CMW-1

95-16

CWNW01

BHW220

BHW217
BHW216

95-15A

95-6ED

95-15C

95-15E

344S

HW-1

350M1

320M1
287M1

277M1

95-6B

4036011

65S66S

332S

HW-3

309S

323S

297S

270S

270D

283M1

278M1

278S

279S

279M1

4036009DC

338M1

299M1

298M2
298M1

CMW-1

BHW218

95-15B

95-6ES

338S
298S

314S

65M2

344M2

95-13
323M2

HW-2 320S

301S

287S

66M2

297M1

277S

309M1

284M2

278M2

279M2

270M1

�

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����
��

��

��

��

��

��

��
��

��

��

����

�� ��
��

��

����

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

����

��

��

����

��

�� ����

��

��

������

��

��

��

��

��

����

��

��

��

��

��

��

��

��

����

��

����

��

��

��

��
����

��

����

��

��

��

��

��

��

��

��

��

�� ��

����

��

��

��

��

��

��

��

��

��

����

��

��

��

����

������

��

��

�� ��

��

��

����

��

����

����

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��
��

��

��

��

��

����

��

��

��

��
��

��

��

��

��

����

��

��

�� ��

��

��

��

������

����

��

��
��

��

��

��

�� ��

����
��

����

��

�� ��

��
��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

����

��

��

����

����

��

��

��

��

��

��

��
��

��

����

��
��

��

��

��

��

��

��

�� ����
��

����

��

��

��

��

��

��

��

��
����

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

����

��

��

��

����

����
��

����

������

����

��

��

��

��

��

��

��

��

��

��

��

����

����

����

��

��

��

��

��

��

����

��

��

��

����

��

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

�� ��

��

��

��

��

��
������

����

��

��

��

��

����

��

��

��
��

����

��

��

����

��

��
��

��

��

��

��

��

��

��

��

�� ����

��

��

��

��

��

����

��

����

����

��

����

��

��

��

��

��

��

��

��

��

��

������

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��
��

����

��
��

��

��

��

��
����

����

��

��
��

��

����

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��
��

��

����

��

��

��

����

��

��

��

��

��

��

����

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

����

��

��

����

��

����

��

��

��

����

��

��

��

����

��

��

����

��

��

��

����

��

��

��

��

��

��

��

��

����

����

��

��
��

��

��

��

��

��

��

��

����

��

����

����

����

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��
��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

����

��

��

��

��

����

����

��
������

��

��

����

��

��

��

��

��

��

��

��

��

����
��

��

��

���� ��

��

��

��
��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

����

��

��
��

��

����

��

��

��

��

��

��

����

��

��

��

��
������

��

��

��

��

��

��

��

��

��

��

��

��

��

��

������

��

��

����

��

��

������

��

��

��
����

��

����

����

����

��

��

����

����

��

��

��

��

��

��

����

����

��

��

��

��

��

��

��

��

��

��
����

��

��

��

������

��

��

��

����

����

��

��

������

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

����

��
��

��

��

�� ��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

�� ��

��

��

��

��

��

��

��

��

��

��
��

��

����

��

������

��
��

��

��

��

����

��
��

��

��

������

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
������

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

������

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

��

��

��

��
��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

�� ��

����

��

��

��

��

��

��

��

��

��

��

��

������

��

��

��

��

��

��

��

��

��

��

�� ��

��

��

��

��

��

��

��

��

��

��

��

����

��

��

��

��
��

��

��

��

��

��

��

��

��

��

��

������

��

��

��

��

����

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

������

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����

��

������

��

����

��

��

��

��

��

��

��

��

��

����

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

��

����������

��

����

��

��

��

��

��

��

��

��

��

��

����

��

��

��������

��

��

��

��

��

������

��

����

��

���� ��

��

��

��

��
��

��

��

��

��

��

����

��

��

��

����

������ ��

��

��

��

��

������

����

��

��������������

��

������������������

��

��

J3P-36

J3P-10

MW-392

J3P-38

J3P-23

TEXTRON PW-2

Snake Pond

J-3
Wetland

DP-378

DP-377

MW-398

DP-385

DP-379

DP-384

68

90MW0061

DP-386

DP-387

DP-391

DP-389
DP-390

336D

290S

131S
196S

144S

142S

157D

361M1
361M2

343M3

360M1

359M1

356M1

147M1

147M3
128M1

242M3

290M1

290M2

264M1
264M2

217M3

217M1
169M2
169M1

171M3
171M2
171M1

294M1

155M2

132M1
131M2
131M1

243M3

198M1

145M1
144M1

239M1

140M1

157M2

246M2

218M3

SP3-91M
SP3-91D

90PZ0201

90MW0011

90MW0003

90MW0052

90MW0037

90MW0001 90MW0062

90MW0036

90MW0041

90WT0008

90WT0015

90MW0034

90MW0070

90MW007190MW0063

90MW0080

90PZ0208

90MP0060D

ECMWSNP01

90MW0105B
90MW0105A

90MP0059C
90MP0059B
90MP0059A

237S125S

329M1

247M3

247M1

217M2

251M1

155M1

242M1

227M1

90SNP001

90SNP002

90MW0038

90MW0019

356S

128S

193S

343M1

125M1

232M2

243M2

148M1

227M2

250M3

250M1

163S

247M2

197M3
197M2

198M4

143M3
143M2
143M1

250M2

90PZ0211

90MW0054

45S

30S

45M2
45M1

236S

195S

181S

146S

148S

145S

361M3

360M2

356M2

336M1
147M2

328M1
328M2

325M1

291M2
291M1

290M2

218M2

217M4

251M3
251M2

153M3

153M1

238M2
238M1

196M1

146M1

144M2

142M1
239M2

242M2

246M1

90MW0006

90MW0009

90MW0005

90WT0006

90MW0007

90WT0003

90MW0008

90MW0061

90MW0021

90MW0039

90MW0031

90MW0023

90PZ0204

90MP0060C

90MW0029B

90LWA0007

90MW0101A
90MW0102A

TEXTRONPW-1

128M2

218M1

295M2 194M1
197M1

241M1

239M3

227M3

157M1

90MW0013

90WT0004
90MW0014

343M2

359M2

329M2

295M1

288M1

237M1

153M2

142M2

157M3

90WT0013

132S

232M1 193M1

243M1

198M3
198M2

90MW0022

Sources & Notes
Base map data from US Geological Survey

7 1/2 minute Topographic Maps.
Source: Office of Geographic and
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Water Table Contour (Feet NGVD), AMEC, September 2003
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Activity
ID

Activity
Description

Enforceable
Milestone

Milestone
Met

Orig
Dur

Rem
Dur

RCS Start
8/21/05

RCS Finish
8/21/05

Demo 1
Demo 1 Soil
Demo 1 Soil: RRA

00184 Demo 1 Soil RRA Removal Field Activities 555* 0* 27MAY03A 05AUG05A

DM1551 Demo 1 Demob/Site Clean Up 10 0 25JUL05A 05AUG05A

00186 Demo1 Soil RRA Compl Data & Submit to Agency 5 0 08AUG05A 16AUG05A

00187 Agency Review/Approve Completion Data Demo1 RRA 15 13 17AUG05A 08SEP05

00189 Backfill Treated Soil Demo 1 RRA 20 20 09SEP05 06OCT05

00188 Prepare Draft Demo 1 RRA Soil Compl Of Work Rp 45* 45* 09SEP05 14NOV05

00143 Submit Draft RRA Demo 1 Soil Compl of Work Rpt 14NOV05 0 0 14NOV05

00145 Prepare Final Demo 1 RRA Soil Compl of Work Rpt 75* 75* 15NOV05 06MAR06

00159 Submit Final RRA Demo1 Soil Compl of Work Rpt 0 0 06MAR06

00160 Prepare Draft Thermal Treatment Final Rpt 124* 0* 03JAN05A 28JUN05A

00161 Submit Draft Thml Treatmt Final Report to Agency 0 0 28JUN05A

00162 Prepare Final Thermal Treatment Final Rpt 98* 61* 29JUN05A 17NOV05

00163 Submit Final Thermal Treatment Final Rt 0 0 17NOV05

Demo 1 Groundwater
Demo 1 Groundwater: RRA

21683 Revise Draft Demo 1 RRA Completion of Work Rpt 105* 45* 26MAY05A 25OCT05

21684 Submit Final RRA Demo1 Completion of Work Rpt 0 0 25OCT05

Demo 1 Groundwater: Feasibility Study
21678 Prepare Final Demo 1 GW FS 250 0 21MAY04A 19AUG05A

21680 Submit Demo 1 GW Final FS 0 0 19AUG05A

Demo 1 Groundwater: Remedy Selection
31520 Prepare Demo 1 GW Remedy Selection Plan 215 0 03SEP04A 19AUG05A

31530 Demo 1 GW Remedy Selection Plan 0 0 19AUG05A

31540 Demo 1 GW Public Comment Period 22 22 22AUG05A 21SEP05

31550 Demo 1 GW Draft Decision Doc/ Response Summary 5 5 22SEP05 28SEP05

31560 EPA Prepare Final Demo1 GW Dec Doc/Response Sum 5 5 29SEP05 05OCT05

31570 EPA Final Demo 1 GW Decision Doc/ Response Sum. 0 0 05OCT05

31571 PLACEHOLDER: Demo 1 GW: RD 293 34 01JUL04A 13OCT05

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

Backfill Treated Soil Demo 1 RRA

Prepare Draft Demo 1 RRA Soil Compl Of Work Rp

Submit Draft RRA Demo 1 Soil Compl of Work Rpt
Note: ENF contingent on activity 00187

Prepare Final Demo 1 RRA Soil Compl of Work Rpt

Submit Final RRA Demo1 Soil Compl of Work Rpt
Submittal is 20 Days from MOR Approval

Prepare Final Thermal Treatment Final Rpt

Submit Final Thermal Treatment Final Rt

Revise Draft Demo 1 RRA Completion of Work Rpt

Submit Final RRA Demo1 Completion of Work Rpt
Submittal is 20 Days from MOR Approval
Awaiting RCL comments from DEP

Demo 1 GW Public Comment Period

Demo 1 GW Draft Decision Doc/ Response Summary
Pending IAGWSP Submittal

EPA Prepare Final Demo1 GW Dec Doc/Response Sum

EPA Final Demo 1 GW Decision Doc/ Response Sum.

PLACEHOLDER: Demo 1 GW: RD

© Primavera Systems, Inc.
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Activity
ID

Activity
Description

Enforceable
Milestone

Milestone
Met

Orig
Dur

Rem
Dur

RCS Start
8/21/05

RCS Finish
8/21/05

31572 PLACEHOLDER: Demo 1 GW: RA(C) 311 311 03OCT05 29DEC06

31574 Start-Up Demo 1 GW: RA(C) 29DEC06 0 0 29DEC06

J-1 Range
J-1 Range Soil
J-1 Range Soil: Remedial Investigation

02124 Prepare Final J-1 Geophysical Response Workplan 200* 0* 28OCT04A 16AUG05A

02125 Submit Final J-1 Suppl Geophy Anomaly ResponseWP 0 0 16AUG05A

02120 J-1 Geophysical Soil Response 234* 197* 29JUN05A 05JUN06

02118 Prepare Draft J-1 Soil RI Report 135* 135* 12MAY06 24NOV06

02119 Submit Draft J-1 Soil RI Report 24NOV06 0 0 24NOV06

02121 Prepare Final J-1 Soil RI Report 75* 75* 27NOV06 13MAR07

02123 Submit Final J-1 Soil RI Report 0 0 13MAR07

J-1 Range Soil: Feasibility Study
02128 Scoping Meeting for J-1 Soil FSSR 1 1 27NOV06 27NOV06

02129 J-1 Soil FS Screening Report Preparation 60 60 28NOV06 21FEB07

02131 Submit Draft J-1 Soil FS Screening Report 21FEB07 0 0 21FEB07

02134 Revise J-1 Soil Draft FS Screening Report 75 75 22FEB07 06JUN07

02136 Submit Final J-1 Soil FS Screening Report 0 0 06JUN07

02137 Prepare Draft J-1 Soil FS 90 90 10MAY07 13SEP07

02139 Submit Draft J-1 Soil FS 13SEP07 0 0 13SEP07

02141 Prepare Final J-1 Soil FS 75* 75* 14SEP07 31DEC07

02143 Submit Final J-1 Soil FS 0 0 31DEC07

02166 PLACEHOLDER: J-1 Range Soil: RS/DD 132 132 03DEC07 05JUN08

J-1 Range Groundwater
J-1 Range Groundwater: Remedial Investigation

02133 Implement J-1 GW Field Program 478* 150* 30APR04A 29MAR06

02135 Validate J-1 GW Data 500* 172* 30APR04A 28APR06

02138 Prepare Draft J-1 GW RI Report 135 135 13MAR06 20SEP06

02140 Submit Draft J-1 GW RI Report 20SEP06 0 0 20SEP06

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

PLACEHOLDER: Demo 1 GW: RA(C)

Start-Up Demo 1 GW: RA(C)
Start Up subject to change pending finalization
of contract and agreement with Textron.

J-1 Geophysical Soil Response

Prepare Draft J-1 Soil RI Report

Submit Draft J-1 Soil RI Report

Prepare Final J-1 Soil RI Report

Submit Final J-1 Soil RI Report
Submittal is 20 Days from MOR Approval

Scoping Meeting for J-1 Soil FSSR

J-1 Soil FS Screening Report Preparation

Submit Draft J-1 Soil FS Screening Report

Revise J-1 Soil Draft FS Screening Report

Submit Final J-1 Soil FS Screening Report
Submittal is 20 Days from MOR Approval

Prepare Draft J-1 Soil FS

Submit Draft J-1 Soil FS

Prepare Final J-1 Soil FS

Submit Final J-1 Soil FS
Submittal is 20 Days from MOR Approval

PLACEHOLDER: J-1 Range Soil: RS/DD

Implement J-1 GW Field Program
Assumes: (6) wells & (8) drive points
P-29, P-30, P-33, P-34, P-35, P-36
D-5, D-6, D-7, D-8, D-9, D-10, D-11, 90WT0010

Validate J-1 GW Data

Prepare Draft J-1 GW RI Report

Submit Draft J-1 GW RI Report
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ID
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Description
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Milestone

Milestone
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Orig
Dur
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Dur

RCS Start
8/21/05

RCS Finish
8/21/05

02142 Prepare Final J-1 GW RI Report 75* 75* 21SEP06 10JAN07

02144 Submit Final J-1 GW RI Report 0 0 10JAN07

J-1 Range Groundwater: Feasibility Study
02145 Scoping Meeting for J-1 GW FSSR 1 1 21SEP06 21SEP06

02146 J-1 GW FS Screening Report Preparation 30 30 22SEP06 03NOV06

02147 Submit Draft J-1 GW FS Screening Report 03NOV06 0 0 03NOV06

02148 Revise J-1 GW Draft FS Screening Report 35 35 06NOV06 27DEC06

02149 Submit Final J-1 GW FS Screening Report 0 0 27DEC06

02151 Prepare Draft J-1 GW FS 90 90 30NOV06 06APR07

02152 Submit Draft J-1 GW FS 06APR07 0 0 06APR07

02153 Prepare Final J-1 GW FS 75* 75* 09APR07 23JUL07

02154 Submit Final J-1 GW FS 0 0 23JUL07

02164 PLACEHOLDER: J-1 Range GW: RS/DD 132 132 25JUN07 28DEC07

02174 PLACEHOLDER: J-1 Range GW: RD 260 260 30APR07 01MAY08

02184 PLACEHOLDER: J-1 Range GW: RA(C) 303 303 02MAY08 07JUL09

J-1 Range Groundwater: RRA
02185 Prepare Draft J-1 GW RRA Plan 90 90 13MAR06 18JUL06

02186 Submit Draft J-1 GW RRA Plan 0 0 18JUL06

02189 Prepare Final J-1 GW RRA Plan 75 75 19JUL06 02NOV06

02190 Submit Final J-1 GW RRA Plan 0 0 02NOV06

02187 PLACEHOLDER Design J-1 GW RRA System 209 209 21SEP06 18JUL07

02191 PLACEHOLDER Construct J-1 GW RRA System 225 225 19JUL07 02JUN08

02188 System Start Up:  J-1 GW RRA System 0 0 02JUN08

J-2 Range
J-2 Range Soil
J-2 Range Soil: Remedial Investigation

00314 Implement J-2 Geophysical Investig Field Program 381* 227* 12JAN05A 18JUL06

00325 Prepare Draft J-2 Soil RI Report 135* 135* 29JUN06 12JAN07

00327 Submit Draft J-2 Soil RI Report 12JAN07 0 0 12JAN07

00329 Prepare Final J-2 Soil RI Report 75* 75* 15JAN07 27APR07

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

Prepare Final J-1 GW RI Report

Submit Final J-1 GW RI Report
Submittal is 20 Days from MOR Approval

Scoping Meeting for J-1 GW FSSR

J-1 GW FS Screening Report Preparation

Submit Draft J-1 GW FS Screening Report

Revise J-1 GW Draft FS Screening Report

Submit Final J-1 GW FS Screening Report
Submittal is 20 Days from MOR Approval

Prepare Draft J-1 GW FS

Submit Draft J-1 GW FS

Prepare Final J-1 GW FS

Submit Final J-1 GW FS
Submittal is 20 Days from MOR Approval

PLACEHOLDER: J-1 Range GW: RS/DD

PLACEHOLDER: J-1 Range GW: RD

PLACEHOLDER: J-1 Range GW: RA(C)

Prepare Draft J-1 GW RRA Plan

Submit Draft J-1 GW RRA Plan

Prepare Final J-1 GW RRA Plan

Submit Final J-1 GW RRA Plan

PLACEHOLDER Design J-1 GW RRA System

PLACEHOLDER Construct J-1 GW RRA System

System Start Up:  J-1 GW RRA System

Implement J-2 Geophysical Investig Field Program

Prepare Draft J-2 Soil RI Report

Submit Draft J-2 Soil RI Report

Prepare Final J-2 Soil RI Report
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Activity
ID

Activity
Description

Enforceable
Milestone

Milestone
Met

Orig
Dur

Rem
Dur

RCS Start
8/21/05

RCS Finish
8/21/05

00331 Submit Final J-2 Soil RI Report 0 0 27APR07

J-2 Range Soil: RRA
03210 Implement J2 Soil RRA Field Program 430* 27* 14JAN04A 28SEP05

03211 Prepare Draft J-2 Soil RRA Completion of Work Rt 45* 45* 16SEP05 21NOV05

03212 Submit Draft J-2 Soils RRA Completion of Work Rt 21NOV05 0 0 21NOV05

03213 Prepare Final J-2 Soil RRA Completion of Work Rt 75* 75* 22NOV05 13MAR06

03214 Submit Final J-2 Soils RRA Completion of Work Rt 0 0 13MAR06

J-2 Range Soil: Feasibility Study
00332 Scoping Meeting for J-2 Soil FSSR 1 1 15JAN07 15JAN07

00334 J-2 Soil FS Screening Report Preparation 60 60 16JAN07 09APR07

00336 Submit Draft J-2 Soil FS Screening Report 09APR07 0 0 09APR07

00338 Revise J-2 Soil Draft FS Screening Report 75 75 10APR07 24JUL07

00340 Submit Final J-2 Soil FS Screening Report 0 0 24JUL07

00342 Prepare Draft J-2 Soil FS 90 90 26JUN07 30OCT07

00344 Submit Draft J-2 Soil FS 30OCT07 0 0 30OCT07

00346 Prepare Final J-2 Soil FS 75* 75* 31OCT07 15FEB08

00348 Submit Final J-2 Soil FS 0 0 15FEB08

00390 PLACEHOLDER: J-2 Range Soil: RS/DD 132 132 21JAN08 23JUL08

J-2 Range Groundwater
J-2 Range Groundwater: Remedial Investigation

00347 Implement J-2 GW Field Program 607* 61* 23JUN03A 17NOV05

00349 Validate J-2 GW Data 552* 83* 09OCT03A 20DEC05

00351 Prepare Draft J-2 GW RI Report 135 135 15NOV05 30MAY06

00352 Submit Draft J-2 GW RI Report 30MAY06 0 0 30MAY06

00353 Prepare Final J-2 GW RI Report 75* 75* 31MAY06 14SEP06

00355 Submit Final J-2 GW RI Report 0 0 14SEP06

J-2 Range Groundwater: RRA
00391 Prepare Final J-2 GW RRA Plan 139* 58* 27APR05A 14NOV05

00401 Submit Final J-2 GW RRA Plan 0 0 14NOV05

00403 PLACEHOLDER Constr J-2 GW RRA Sys (N.Plume only) 311 311 03OCT05 29DEC06

00404 System Start Up:  J-2 GW RRA Sys (N.Plume only) 29DEC06 0 0 29DEC06
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Submit Final J-2 Soil RI Report
Submittal is 20 Days from MOR Approval

Implement J2 Soil RRA Field Program

Prepare Draft J-2 Soil RRA Completion of Work Rt

Submit Draft J-2 Soils RRA Completion of Work Rt

Prepare Final J-2 Soil RRA Completion of Work Rt

Submit Final J-2 Soils RRA Completion of Work Rt
Submittal is 20 Days from MOR Approval

Scoping Meeting for J-2 Soil FSSR

J-2 Soil FS Screening Report Preparation

Submit Draft J-2 Soil FS Screening Report

Revise J-2 Soil Draft FS Screening Report

Submit Final J-2 Soil FS Screening Report
Submittal is 20 Days from MOR Approval

Prepare Draft J-2 Soil FS

Submit Draft J-2 Soil FS

Prepare Final J-2 Soil FS

Submit Final J-2 Soil FS
Submittal is 20 Days from MOR Approval

PLACEHOLDER: J-2 Range Soil: RS/DD

Implement J-2 GW Field Program
Assumes: no additional wells

Validate J-2 GW Data

Prepare Draft J-2 GW RI Report

Submit Draft J-2 GW RI Report

Prepare Final J-2 GW RI Report

Submit Final J-2 GW RI Report
Submittal is 20 Days from MOR Approval

Prepare Final J-2 GW RRA Plan

Submit Final J-2 GW RRA Plan

PLACEHOLDER Constr J-2 GW RRA Sys (N.Plume only)

System Start Up:  J-2 GW RRA Sys (N.Plume only)
Subject to change pending contract finalization.
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Activity
Description
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Milestone

Milestone
Met

Orig
Dur

Rem
Dur

RCS Start
8/21/05

RCS Finish
8/21/05

J-2 Range Groundwater: Feasibility Study
00356 Scoping Meeting for J-2 GW FSSR 1 1 31MAY06 31MAY06

00357 J-2 GW FS Screening Report Preparation 30 30 01JUN06 13JUL06

00358 Submit Draft J-2 GW FS Screening Report 13JUL06 0 0 13JUL06

00359 Prepare Final J-2 GW Draft FS Screening Report 35 35 14JUL06 31AUG06

00360 Submit Final J-2 GW FS Screening Report 0 0 31AUG06

00364 Prepare Draft J-2 GW FS 90 90 07AUG06 14DEC06

00363 Submit Draft J-2 GW FS 14DEC06 0 0 14DEC06

00365 Prepare Final J-2 GW FS 75* 75* 15DEC06 02APR07

00366 Submit Final J-2 GW FS 0 0 02APR07

00368 PLACEHOLDER: J-2 Range GW: RD 198 198 08DEC06 14SEP07

00367 PLACEHOLDER: J-2 Range GW: RS/DD 132 132 06MAR07 06SEP07

00369 PLACEHOLDER: J-2 Range GW: RA(C) 306 306 17SEP07 24NOV08

J-3 Range
J-3 Range Soils
J-3 Range Soil: Remedial Investigation

02217 Prepare Draft J-3 Soil RI Report 137* 120* 28JUL05A 14FEB06

02219 Submit Draft J-3 Soil RI Report 14FEB06 0 0 14FEB06

02221 Prepare Final J-3 Soil RI Report 75* 75* 15FEB06 01JUN06

02223 Submit Final J-3 Soil RI Report 0 0 01JUN06

02300 PLACEHOLDER: J-3 Range Soil: FS 287 287 15FEB06 04APR07

02302 PLACEHOLDER: J-3 Range Soil: RD 95 95 12MAR07 23JUL07

02301 PLACEHOLDER: J-3 Range Soil: RS/DD 132 132 14DEC06 19JUN07

02304 PLACEHOLDER: J-3 Range Soil: RA(C) 155 155 24JUL07 28FEB08

J-3 Range Soil: RRA
03306 Implement J-3 Soil RRA Field Program 377 0 23FEB04A 07JUL05A

03307 Prepare Draft J-3 Soil RRA Completion of Work Rt 51* 0* 16MAR05A 25MAY05A

03308 Submit Draft J-3 Soils RRA Completion of Work Rt 25MAY05 Y 0 0 25MAY05A

03309 Prepare Final J-3 Soils RRA Completion of Wk Rt 103* 43* 26MAY05A 21OCT05

03310 Submit Final J-3 Soils RRA Completion of Work Rt 0 0 21OCT05
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Scoping Meeting for J-2 GW FSSR

J-2 GW FS Screening Report Preparation

Submit Draft J-2 GW FS Screening Report

Prepare Final J-2 GW Draft FS Screening Report

Submit Final J-2 GW FS Screening Report
Submittal is 20 Days from MOR Approval

Prepare Draft J-2 GW FS

Submit Draft J-2 GW FS

Prepare Final J-2 GW FS

Submit Final J-2 GW FS
Submittal is 20 Days from MOR Approval

PLACEHOLDER: J-2 Range GW: RD

PLACEHOLDER: J-2 Range GW: RS/DD

PLACEHOLDER: J-2 Range GW: RA(C)

Prepare Draft J-3 Soil RI Report

Submit Draft J-3 Soil RI Report

Prepare Final J-3 Soil RI Report

Submit Final J-3 Soil RI Report
Submittal is 20 Days from MOR Approval

PLACEHOLDER: J-3 Range Soil: FS

PLACEHOLDER: J-3 Range Soil: RD

PLACEHOLDER: J-3 Range Soil: RS/DD

PLACEHOLDER: J-3 Range Soil: RA(C)

Prepare Final J-3 Soils RRA Completion of Wk Rt

Submit Final J-3 Soils RRA Completion of Work Rt
Submittal is 20 Days from MOR Approval
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ID

Activity
Description
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Milestone

Milestone
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Orig
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Dur

RCS Start
8/21/05

RCS Finish
8/21/05

J-3 Range Groundwater
J-3 Range Groundwater: Remedial Investigation

02234 Implement J-3 GW Field Program 384* 37* 03APR04A 13OCT05

02236 Validate J-3 GW Data 336* 72* 01AUG04A 05DEC05

02238 Prepare Draft J-3 GW RI Report 135 135 27OCT05 11MAY06

02240 Submit Draft J-3 GW RI Report 11MAY06 0 0 11MAY06

02242 Prepare Final J-3 GW RI Report 75 75 12MAY06 28AUG06

02244 Submit Final J-3 GW RI Report 0 0 28AUG06

J-3 Range Groundwater: RRA
03355 Design J-3 GW RRA Treatment System 301* 30* 22JUL04A 03OCT05

03365 Construct J-3 GW RRA Treatment System 311 311 03OCT05 29DEC06

03366 Start Up J-3 GW RRA Treatment System 29DEC06 0 0 29DEC06

J-3/L Range: Groundwater: Feasibility Study
02251 J-3/L GW FS Scoping Meeting/Screening Discussion 1 1 01AUG06 01AUG06

02252 Prepare Draft J-3/L GW FS 90 90 02AUG06 11DEC06

02253 Submit Draft J-3/L GW FS 11DEC06 0 0 11DEC06

02255 Prepare Final J-3/L GW FS 75* 75* 12DEC06 28MAR07

02257 Submit Final J-3/L GW FS 0 0 28MAR07

02258 PLACEHOLDER: J-3 Range GW: RS/DD 132 132 01MAR07 03SEP07

02259 PLACEHOLDER: J-3 Range GW: RD 209 209 27DEC06 17OCT07

02260 PLACEHOLDER: J-3 Range GW: RA(C) 225 225 18OCT07 02SEP08

L Range
L Range Soils
L Range Soil: Remedial Investigation

02314 Prepare Draft L Soil RI Report 137* 49* 18APR05A 31OCT05

02315 Submit Draft L Soil RI Report 31OCT05 0 0 31OCT05

02316 Prepare Final L Soil RI Report 75* 75* 01NOV05 21FEB06

02317 Submit Final L Soil RI Report 0 0 21FEB06

L Range Groundwater
L Range Groundwater: Remedial Investigation

02342 Prepare Final L GW RI Report 191* 35* 10JAN05A 11OCT05

2005 2006 2007 2008 2009
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Implement J-3 GW Field Program
Assumes: (5) Snake Pond drive points

Validate J-3 GW Data

Prepare Draft J-3 GW RI Report

Submit Draft J-3 GW RI Report

Prepare Final J-3 GW RI Report

Submit Final J-3 GW RI Report
Submittal is 20 Days from MOR Approval

Design J-3 GW RRA Treatment System

Construct J-3 GW RRA Treatment System

Start Up J-3 GW RRA Treatment System

J-3/L GW FS Scoping Meeting/Screening Discussion

Prepare Draft J-3/L GW FS

Submit Draft J-3/L GW FS

Prepare Final J-3/L GW FS

Submit Final J-3/L GW FS
Submittal is 20 Days from MOR Approval

PLACEHOLDER: J-3 Range GW: RS/DD

PLACEHOLDER: J-3 Range GW: RD

PLACEHOLDER: J-3 Range GW: RA(C)

Prepare Draft L Soil RI Report

Submit Draft L Soil RI Report

Prepare Final L Soil RI Report
FS is not required since soil contaminants are
expected to be below risk based levels.

Submit Final L Soil RI Report
Submittal is 20 Days from MOR Approval

Prepare Final L GW RI Report
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RCS Start
8/21/05

RCS Finish
8/21/05

02344 Submit Final L GW RI Report 0 0 11OCT05

0600 Prepare Draft L GW Risk Assessment Report 135 135 12OCT05 26APR06

0602 Submit Draft L GW Risk Assessment Report 0 0 26APR06

0622 Prepare Final L GW Risk Assessment Report 75* 75* 27APR06 11AUG06

0624 Submit Final L GW Risk Assessment Report 0 0 11AUG06

Central Impact Area
CIA Soil
CIA Soil: Remedial Investigation

00261 Prepare Draft CIA Soil RI Report 162 65 04APR04A 23NOV05

00262 Submit Draft Final CIA Soil RI Report 23NOV05 0 0 23NOV05

00263 Prepare Final CIA Soil RI Report 75 75 25NOV05 15MAR06

00292 Submit Final CIA Soil RI Report 0 0 15MAR06

CIA Soil:  Focused Investigation
03011 Field Investigations Soil FI 97 28 19NOV03A 15MAY06

03014 Lab Analysis/Data Validation Soil FI 144 68 26DEC03A 12JUL06

03021 Revise Draft Report Soil FI 65 60 17NOV04A 05OCT06

03023 Submit Revised Draft Report Soil FI 05OCT06 0 0 05OCT06

03024 Prepare Final Report Soil FI 75 75 06OCT06 25JAN07

03025 Submit Final Report Soil FI 0 0 25JAN07

CIA Soil: RRA Targets  23/42
03119 RRA Implementation 434 0 14JAN04A 30JUN05A

03120 Prepare Draft CIA Completion of Work Targ 23/42 46* 0* 15JUN05A 18AUG05A

03121 Submit Draft CIA Completion of Work Rpt 42 &23 18AUG05 Y 0 0 18AUG05A

03122 Prepare Final Draft CIA Compl of Wk Target 23/42 75* 74* 19AUG05A 07DEC05

03123 Submit Final CIA Completion of WkRt Target 23/42 0 0 07DEC05

Treatability Study
03083 Treatability Study 648* 469* 06DEC04A 29JUN07

CIA Soil & GW: Feasibility Study
22110 CIA Soil & GW FS Screening Report Preparation 124* 34* 14APR05A 07OCT05

22120 Submit Draft CIA Soil & GW FS Screening Report 07OCT05 0 0 07OCT05

2005 2006 2007 2008 2009
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Submit Final L GW RI Report
Submittal is 20 Days from MOR Approval

Prepare Draft L GW Risk Assessment Report

Submit Draft L GW Risk Assessment Report

Prepare Final L GW Risk Assessment Report

Submit Final L GW Risk Assessment Report

Prepare Draft CIA Soil RI Report

Submit Draft Final CIA Soil RI Report
Schedule will be revised.

Prepare Final CIA Soil RI Report

Submit Final CIA Soil RI Report
Submittal is 20 Days from MOR Approval

Field Investigations Soil FI

Lab Analysis/Data Validation Soil FI

Revise Draft Report Soil FI
Awaiting Agency Comments

Submit Revised Draft Report Soil FI

Prepare Final Report Soil FI

Submit Final Report Soil FI
Submittal is 20 Days from MOR Approval

Prepare Final Draft CIA Compl of Wk Target 23/42

Submit Final CIA Completion of WkRt Target 23/42
Submittal is 20 Days from MOR Approval

Treatability Study
(Includes Technologies for CIA and Gun & Mortar
Positions)
Schedule subject to change pending approval of
work plan.

CIA Soil & GW FS Screening Report Preparation

Submit Draft CIA Soil & GW FS Screening Report
Schedule to be revised after scoping mt w/Agency
A TBD date was requested on 9/19/05.
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22398 Model FS Screening Report Scenarios 124 32 16JUN03A 05OCT05

22130 Prepare Final CIA Draft Soil & GW FS Screen Rpt 75 75 11OCT05 30JAN06

22140 Submit Final CIA Soil & GW FS Screening Report 0 0 30JAN06

22143 PrepareDraft Post Screen Invst CIA Source AreaWP 124* 0* 14JUN05A 15AUG05A

22145 Submit Draft Post Screen Invst CIA Source AreaWP 0 0 15AUG05A

22146 Prepare Final Post Screen Invst CIA SourceAreaWP 76* 72* 16AUG05A 05DEC05

22148 Submit Final Post Screen Invest CIA SourceAreaWP 0 0 05DEC05

22150 PLACEHOLDER: Post Screening Invst CIA Field Prgm 223 223 06DEC05 24OCT06

22210 Prepare Draft CIA Soil & GW FS 135 135 25OCT06 07MAY07

22220 Submit Draft CIA Soil & GW FS 07MAY07 0 0 07MAY07

22230 Prepare Final CIA Soil & GW FS 105 105 08MAY07 02OCT07

22240 Submit Final CIA Soil & GW FS 0 0 02OCT07

CIA Soil & GW: Remedy Selection
32505 CIA Soil & GW RS Plan Scoping Meeting 08MAY07 1 1 08MAY07 08MAY07

32510 Prepare Draft CIA Soil & GW Remedy Selection Pln 60 60 09MAY07 01AUG07

32520 Revise Draft CIA Soil & GW Remedy Selection Plan 75 75 02AUG07 15NOV07

32530 Submit CIA Soil & GW Remedy Selection Plan 15NOV07 0 0 15NOV07

32540 CIA Soil & GW Public Comment Period for RS 21 21 16NOV07 14DEC07

32550 Draft CIA Soil & GW Decision Doc/ Resp Summary 64 64 17DEC07 17MAR08

32560 EPA Prepare CIA Final Draft Dec Doc/Response Sum 20 20 18MAR08 14APR08

32570 EPA Submit CIA Final Decision Doc/ Response Sum 0 0 14APR08

32571 PLACEHOLDER: CIA Soil: RD 303 303 05SEP07 06NOV08

32578 PLACEHOLDER: CIA Soil: RA(C) 758 758 07NOV08 20OCT11

CIA Groundwater
CIA Groundwater: Remedial Investigation

02030 Prepare Final CIA GW Report 417* 59* 19MAR04A 15NOV05

02035 Submit Final CIA GW Rpt Addendum (TM 01-6) 15NOV05 0 0 15NOV05

32579 PLACEHOLDER: CIA GW: RD 261 261 03OCT07 07OCT08

32580 PLACEHOLDER: CIA GW: RA(C) 427 427 08OCT08 07JUN10
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Model FS Screening Report Scenarios

Prepare Final CIA Draft Soil & GW FS Screen Rpt

Submit Final CIA Soil & GW FS Screening Report
Submittal is 20 days from MOR Approval

Prepare Final Post Screen Invst CIA SourceAreaWP

Submit Final Post Screen Invest CIA SourceAreaWP

PLACEHOLDER: Post Screening Invst CIA Field Prgm

Prepare Draft CIA Soil & GW FS

Submit Draft CIA Soil & GW FS

Prepare Final CIA Soil & GW FS

Submit Final CIA Soil & GW FS
Submittal is 20 Days from MOR Approval

CIA Soil & GW RS Plan Scoping Meeting

Prepare Draft CIA Soil & GW Remedy Selection Pln

Revise Draft CIA Soil & GW Remedy Selection Plan

Submit CIA Soil & GW Remedy Selection Plan

CIA Soil & GW Public Comment Period for RS

Draft CIA Soil & GW Decision Doc/ Resp Summary

EPA Prepare CIA Final Draft Dec Doc/Response Sum

EPA Submit CIA Final Decision Doc/ Response Sum

PLACEHOLDER: CIA Soil: RD

PLACEHOLDER: CIA Soil: RA(C)

Prepare Final CIA GW Report
awaiting agency comments

Submit Final CIA GW Rpt Addendum (TM 01-6)
Submittal is 20 Days from MOR Approval

PLACEHOLDER: CIA GW: RD

PLACEHOLDER: CIA GW: RA(C)
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Western Boundary
Western Boundary
Western Boundary: Remedial Investigation

03472 PLACEHOLDER:Western Boundary Suppl Investigation 60 60 01NOV05* 30JAN06

03473 Prepare Western Boundary Draft RI Report 457* 127* 28APR04A 24FEB06

03483 Submit Western Boundary Draft RI Report 06OCT05 0 0 24FEB06

03494 Prepare Final Western Boundary RI Report 75 75 27FEB06 12JUN06

03495 Submit Final Western Boundary RI Report 0 0 12JUN06

03496 PLACEHOLDER: Western Boundary FS 132 132 27FEB06 31AUG06

Northwest Corner
Northwest Corner
Northwest Corner: Remedial Investigation

03443 Air Dispersion Model 116* 0* 16MAR05A 26AUG05A

03444 Prepare Draft Northwest Corner RI Rpt 135* 121* 02AUG05A 15FEB06

NW1150 Submit Draft Northwest Corner RI Rpt 15FEB06 0 0 15FEB06

03446 Prepare Final Northwest Corner RI Rpt 75 75 16FEB06 02JUN06

03448 Submit Final Northwest Corner RI Rpt 0 0 02JUN06

Northwest Corner: Feasibility Study
03450 Northwest Corner FS Scoping Meeting 05MAY06 1 1 05MAY06 05MAY06

03451 Prepare Draft Northwest Corner FS 135 135 08MAY06 17NOV06

03452 Submit Draft Northwest Corner FS 17NOV06 0 0 17NOV06

03453 Prepare Final Northwest Corner FS 75 75 20NOV06 07MAR07

03454 Submit Final Northwest Corner FS 0 0 07MAR07

03455 PLACEHOLDER: NWC RS/DD 88 88 08FEB07 11JUN07

Demo 2
Demo 2 Soil
Demo 2 Soil: RRA

01580 Prepare Final Draft Demo 2 RRA Completion Wk Rpt 105* 48* 01JUN05A 28OCT05

01590 Submit Final Demo 2 RRA Completion of Work 0 0 28OCT05
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PLACEHOLDER:Western Boundary Suppl Investigation

Prepare Western Boundary Draft RI Report

Submit Western Boundary Draft RI Report

Prepare Final Western Boundary RI Report

Submit Final Western Boundary RI Report
Submittal is 20 Days from MOR Approval

PLACEHOLDER: Western Boundary FS
FS may not be equired since contaminants are
expected to be below risk based levels.

Prepare Draft Northwest Corner RI Rpt

Submit Draft Northwest Corner RI Rpt

Prepare Final Northwest Corner RI Rpt

Submit Final Northwest Corner RI Rpt
Submittal is 20 Days from MOR Approval

Northwest Corner FS Scoping Meeting

Prepare Draft Northwest Corner FS

Submit Draft Northwest Corner FS

Prepare Final Northwest Corner FS

Submit Final Northwest Corner FS
Submittal is 20 Days from MOR Approval

PLACEHOLDER: NWC RS/DD

Prepare Final Draft Demo 2 RRA Completion Wk Rpt

Submit Final Demo 2 RRA Completion of Work
Submittal is 20 Days from MOR Approval
30 day delay - extended EPA comment duration
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Demo 2 Groundwater
Demo 2 Groundwater: Remedial Investigation

01544 Prepare Final Demo 2 GW RI Workplan 75 0 10FEB05A 02AUG05A

01545 Submit Final Demo 2 GW RI Workplan 0 0 02AUG05A

01564 Implement Demo 2 RI Field Program 97* 51* 16JUN05A 02NOV05

01565 Lab Analysis Data Validation Demo 2 56* 56* 15SEP05 06DEC05

01558 Prepare Draft Demo 2 GW RI Report 135 135 17OCT05 01MAY06

01559 Submit Draft Demo 2 GW RI Report 01MAY06 0 0 01MAY06

01561 Prepare Final Demo 2 GW RI Report 75 75 02MAY06 16AUG06

01562 Submit Final Demo 2 GW RI Report 0 0 16AUG06

Demo 2 Groundwater: Feasibility Study
01563 Scoping Meeting for Demo 2 GW FSSR 1 1 02MAY06 02MAY06

01568 Demo 2 GW FS Screening Report Preparation 30 30 03MAY06 14JUN06

01567 Submit Draft Demo 2 GW FS Screening Report 0 0 14JUN06

01571 Revise Demo 2 GW Draft FS Screening Report 35 35 15JUN06 03AUG06

01572 Submit Final Demo 2 GW FS Screening Report 0 0 03AUG06

01574 Prepare Draft Demo 2 GW FS 135 135 07JUL06 19JAN07

01577 Submit Draft Demo 2 GW FS 19JAN07 0 0 19JAN07

01578 Prepare Final Demo 2 GW FS 75 75 22JAN07 04MAY07

01603 Submit Final Demo 2 GW FS 0 0 04MAY07

Demo 2 Groundwater: Remedy Selection
01605 GW RS Plan Scoping Meeting 1 1 09APR07 09APR07

01608 Prepare Draft Remedy Selection Plan 30 30 10APR07 21MAY07

01609 Revise Draft Remedy Selection Plan 38 38 22MAY07 13JUL07

01611 Submit Remedy Selection Plan 13JUL07 0 0 13JUL07

01613 Public Comment Period 21 21 16JUL07 13AUG07

01615 Draft Decision Doc/ Response Summary 27AUG07 10 10 14AUG07 27AUG07

01623 EPA Prepare Final Draft Dec Doc/Response Sum 10 10 28AUG07 10SEP07

01624 EPA Submit Final Decision Doc/ Response Summary 0 0 10SEP07
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Implement Demo 2 RI Field Program
Assumes: D2 P-7, P-8, & P-9

Lab Analysis Data Validation Demo 2

Prepare Draft Demo 2 GW RI Report

Submit Draft Demo 2 GW RI Report
Awaiting approval of locations for P-8 and P-9

Prepare Final Demo 2 GW RI Report

Submit Final Demo 2 GW RI Report
Submittal is 20 Days from MOR Approval

Scoping Meeting for Demo 2 GW FSSR

Demo 2 GW FS Screening Report Preparation

Submit Draft Demo 2 GW FS Screening Report

Revise Demo 2 GW Draft FS Screening Report

Submit Final Demo 2 GW FS Screening Report
Submittal is 20 Days from MOR Approval

Prepare Draft Demo 2 GW FS

Submit Draft Demo 2 GW FS

Prepare Final Demo 2 GW FS

Submit Final Demo 2 GW FS
Submittal is 20 Days from MOR Approval

GW RS Plan Scoping Meeting

Prepare Draft Remedy Selection Plan

Revise Draft Remedy Selection Plan

Submit Remedy Selection Plan

Public Comment Period

Draft Decision Doc/ Response Summary

EPA Prepare Final Draft Dec Doc/Response Sum

EPA Submit Final Decision Doc/ Response Summary
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Gun & Mortar
Gun & Mortar Soils
Gun & Mortar Soils: Remedial Investigation

00606 Prepare Draft G&M Soil RI Workplan 30 30 17NOV05* 30DEC05

00607 Submit Draft G&M Soil RI Workplan 30DEC05 0 0 30DEC05

00608 Prepare Final G&M Soil RI Workplan 75 75 03JAN06 19APR06

00609 Submit Final G&M Soil RI Workplan 0 0 19APR06

00610 PLACEHOLDER: Implement G&M RI Soil Field Program 85 85 23MAR06 21JUL06

00611 Lab Analysis Data Validation G&M RI Soil 100 100 12APR06 31AUG06

00555 Prepare Draft G&M Soil RI Report 135 135 14JUL06 26JAN07

00556 Submit Draft G&M Soil RI Report 26JAN07 0 0 26JAN07

00557 Prepare Final G&M Soil RI Report 75 75 29JAN07 11MAY07

00558 Submit Final G&M Soil RI Report 0 0 11MAY07

01000 Prepare Draft G&M Soil GP-6 Letter Report 43 0 27APR05A 01JUL05A

01100 Submit Draft G&M Soil GP-6 Letter Report 22JUN05 N 0 0 01JUL05A

01200 Prepare Final G&M Soil GP-6 Letter Report 104* 70* 05JUL05A 01DEC05

01210 Submit Final G&M Soil GP-6 Letter Report 0 0 01DEC05

Gun & Mortar Soils: Feasibility Study
00559 Scoping Meeting for G&M Soils FSSR 1 1 29JAN07 29JAN07

00560 G&M Soils FS Screening Report Preparation 30 30 30JAN07 12MAR07

00561 Submit Draft G&M Soils FS Screening Report 0 0 12MAR07

00562 Prepare Fina G&M Soils Draft FS Screening Report 75 75 13MAR07 25JUN07

00563 Submit Final G&M Soils FS Screening Report 0 0 25JUN07

00565 Prepare Draft G&M Soils FS 90 90 30MAY07 03OCT07

00566 Submit Draft G&M Soils FS 03OCT07 0 0 03OCT07

00567 Prepare Final G&M Soils FS 75 75 04OCT07 21JAN08

00568 Submit Final G&M Soils FS 0 0 21JAN08

00569 PLACEHOLDER: G&M Soils RS/DD 132 132 21DEC07 25JUN08

00570 PLACEHOLDER: G&M Soils RD 267 267 21DEC07 06JAN09

00571 PLACEHOLDER: G&M Soils RA(C) 265 265 07JAN09 18JAN10

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

Prepare Draft G&M Soil RI Workplan

Submit Draft G&M Soil RI Workplan

Prepare Final G&M Soil RI Workplan

Submit Final G&M Soil RI Workplan
Submittal is 20 Days from MOR Approval

PLACEHOLDER: Implement G&M RI Soil Field Program

Lab Analysis Data Validation G&M RI Soil

Prepare Draft G&M Soil RI Report

Submit Draft G&M Soil RI Report

Prepare Final G&M Soil RI Report

Submit Final G&M Soil RI Report
Submittal is 20 Days from MOR Approval

Prepare Final G&M Soil GP-6 Letter Report

Submit Final G&M Soil GP-6 Letter Report
Submittal is 20 Days from MOR Approval

Scoping Meeting for G&M Soils FSSR

G&M Soils FS Screening Report Preparation

Submit Draft G&M Soils FS Screening Report

Prepare Fina G&M Soils Draft FS Screening Report

Submit Final G&M Soils FS Screening Report
Submittal is 20 Days from MOR Approval

Prepare Draft G&M Soils FS

Submit Draft G&M Soils FS

Prepare Final G&M Soils FS

Submit Final G&M Soils FS
Submittal is 20 Days from MOR Approval

PLACEHOLDER: G&M Soils RS/DD

PLACEHOLDER: G&M Soils RD

PLACEHOLDER: G&M Soils RA(C)
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Activity
ID

Activity
Description

Enforceable
Milestone

Milestone
Met

Orig
Dur

Rem
Dur

RCS Start
8/21/05

RCS Finish
8/21/05

Gun & Mortar Groundwater
Gun & Mortar Groundwater: Remedial Investigation

00601 Prepare Draft G&M RI Workplan 30 30 01SEP05* 14OCT05

00602 Submit Draft G&M GW RI Workplan 0 0 14OCT05

00603 Revise G&M GW RI Workplan 75 75 17OCT05 03FEB06

00604 Submit Final G&M GW RI Workplan 0 0 03FEB06

00605 PLACEHOLDER: G&M RI GW Field Program 110 110 06JAN06 13JUN06

00551 Prepare Draft G&M GW RI Report 135 135 14JUN06 27DEC06

00552 Submit Draft G&M GW RI Report 27DEC06 0 0 27DEC06

00553 Revise G&M GW RI Report 75 75 28DEC06 12APR07

00554 Submit Final G&M GW RI Report 0 0 12APR07

Former A Range
Former A Range
Former A Range: Remedial Investigation

01584 Field Investigation Former A Range 56 29 28OCT04A 30SEP05

01585 Receive/Validate Former A Range Data 50 68 26NOV04A 29NOV05

01586 Prepare Former A Range RI Report 135 135 07OCT05 24APR06

01587 Submit Draft Former A Range RI Report 24APR06 0 0 24APR06

01588 Prepare Final Draft Former A Range RI Report 75 75 25APR06 09AUG06

01589 Submit Final Former A Range RI Report 0 0 09AUG06

01702 PLACEHOLDER: Former A: FSSR/FS 331 331 25APR06 13AUG07

Former K Range
Former K Range
Former K Range: Remedial Investigation

01506 Field Investigation Former K 15 0 11AUG04A 15APR05A

01507 Receive/Validate Former K Data 45 0 31AUG04A 13JUN05A

01508 Prepare Former K Range RI Report 50 52 02MAY05A 03NOV05

01509 Submit Draft Former K Range RI Report 03NOV05 0 0 03NOV05

01510 Prepare Final Draft Former K Range RI Report 75 75 04NOV05 24FEB06

01511 Submit Final Former K Range RI Report 0 0 24FEB06

01720 PLACEHOLDER: Former K: FSSR/FS 331 331 04NOV05 01MAR07

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

Prepare Draft G&M RI Workplan

Submit Draft G&M GW RI Workplan

Revise G&M GW RI Workplan

Submit Final G&M GW RI Workplan
Submittal is 20 Days from MOR Approval

PLACEHOLDER: G&M RI GW Field Program

Prepare Draft G&M GW RI Report

Submit Draft G&M GW RI Report

Revise G&M GW RI Report

Submit Final G&M GW RI Report
Submittal is 20 Days from MOR Approval

Field Investigation Former A Range

Receive/Validate Former A Range Data

Prepare Former A Range RI Report

Submit Draft Former A Range RI Report

Prepare Final Draft Former A Range RI Report

Submit Final Former A Range RI Report
Submittal is 20 Days from MOR Approval

PLACEHOLDER: Former A: FSSR/FS

Prepare Former K Range RI Report

Submit Draft Former K Range RI Report

Prepare Final Draft Former K Range RI Report

Submit Final Former K Range RI Report
Submittal is 20 Days from MOR Approval

PLACEHOLDER: Former K: FSSR/FS
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Activity
ID

Activity
Description

Enforceable
Milestone

Milestone
Met

Orig
Dur

Rem
Dur

RCS Start
8/21/05

RCS Finish
8/21/05

Former K: RRA
01512 Prepare Draft Former K RRA Work Plan 30 30 03OCT05* 15NOV05

01513 Submit Draft Former K RRA Work Plan 15NOV05 0 0 15NOV05

01514 Prepare Final Fromer K RRA Work Plan 75 75 16NOV05 07MAR06

01515 Submit Final Former K RRA Work Plan 0 0 07MAR06

01516 PLACEHOLDER:Implement Former K RRA Field Program 45 45 07FEB06 11APR06

01517 Prepare Draft Former K RRA Completion of Work Rt 45 45 12APR06 14JUN06

01518 Submit Draft Former K RRA Completion of Work Rt 14JUN06 0 0 14JUN06

01519 Prepare Final Former K RRA Completion of Work Rt 75 75 15JUN06 29SEP06

01520 Submit Final Former K RRA Completion of Work Rt 0 0 29SEP06

Phase II B
Phase II (b)
Phase II (b): Remedial Investigation

01560 Prepare Final 2b RI Report 726* 121* 01APR03A 15FEB06

01570 Submit Final Phase 2b RI Rpt (TM 02-6) 0 0 15FEB06

Long Term Monitoring

Groundwater Monitoring Programs
08384 Prepare Final Annual LTGM Sampling Plan 2005 81* 0* 11APR05A 03AUG05A

08387 Submit Final Annual LTGM Sampling Plan for 2005 0 0 03AUG05A

Ammunition Supply Point
Ammunition Supply Point
Ammunition Supply Point: RRA

00900 Prepare Draft ASP RRA Work Plan 32 32 03OCT05* 17NOV05

00901 Submit Draft ASP RRA Work Plan 17NOV05 0 0 17NOV05

00902 Prepare Final ASP RRA Work Plan 75 75 18NOV05 09MAR06

00903 Submit Final ASP RRA Work Plan 0 0 09MAR06

00904 PLACEHOLDER: Implement ASP RRA Field Program 75 75 09FEB06 25MAY06

00909 Lab Analysis Data Validation ASP RRA 80 80 02MAR06 22JUN06

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

Prepare Draft Former K RRA Work Plan

Submit Draft Former K RRA Work Plan

Prepare Final Fromer K RRA Work Plan

Submit Final Former K RRA Work Plan
Submittal is 20 days from MOR Approval

PLACEHOLDER:Implement Former K RRA Field Program

Prepare Draft Former K RRA Completion of Work Rt
FS will be added in the future, if the RRA does
not reduce contaminants to below risk levels.

Submit Draft Former K RRA Completion of Work Rt

Prepare Final Former K RRA Completion of Work Rt

Submit Final Former K RRA Completion of Work Rt
Submittal is 20 Days from MOR Approval

Prepare Final 2b RI Report
FS is not currently scheduled since soil
contaminants are expected to be below risk based
levels.

Submit Final Phase 2b RI Rpt (TM 02-6)
Submittal is 20 Days from MOR Approval

Prepare Draft ASP RRA Work Plan

Submit Draft ASP RRA Work Plan

Prepare Final ASP RRA Work Plan

Submit Final ASP RRA Work Plan
Submittal is 20 Days from MOR Approval

PLACEHOLDER: Implement ASP RRA Field Program

Lab Analysis Data Validation ASP RRA
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Activity
ID

Activity
Description

Enforceable
Milestone

Milestone
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Orig
Dur

Rem
Dur

RCS Start
8/21/05

RCS Finish
8/21/05

00905 Prepare Draft ASP RRA Completion of Work Rt 45 45 23JUN06 25AUG06

00906 Submit Draft ASP RRA Completion of Work Rt 25AUG06 0 0 25AUG06

00907 Prepare Final ASP RRA Completion of Work Rt 75 75 28AUG06 14DEC06

00908 Submit Final ASP RRA Completion of Work Rt 0 0 14DEC06

BA-1 Training Area
BA-1 Training Area
BA-1 Training Area: RRA

BA0050 BA-1 Soil Conduct Field Program 5 0 13JUN05A 18JUL05A

BA0100 BA-1 Soil Complile Data & Submit to Agency 5 0 19JUL05A 26JUL05A

BA0110 Agency Review/Approve Completion Data BA-1 RRA 15 5 27JUL05A 26AUG05

BA0115 Backfill Excavation: BA-1 Training Area 7 7 29AUG05* 07SEP05

BA0130 Prepare Draft BA-1 Soil Letter Rpt (COWR) 45 45 08SEP05 10NOV05

BA0140 Submit Draft BA-1 Soil Letter Rpt (COWR) 0 0 10NOV05

BA0150 Prepare Final BA-1 Soil Letter Rpt (COWR) 75 75 14NOV05 03MAR06

BA0160 Submit Final BA-1 Soil Letter Rpt (COWR) 0 0 03MAR06

Camp Edwards Wide Area Source Assessment
CEWASA - Generic Activities
CEWASA: Work Plan

02770 Prepare Draft CEWASA Work Plan 344* 0* 01MAR04A 12JUL05A

02805 Submit Draft Generic CEWASA Work Plan 0 0 12JUL05A

02806 Prepare Final Generic CEWASA Work Plan 100* 72* 13JUL05A 05DEC05

02885 Submit Final Generic CEWASA Work Plan 0 0 05DEC05

02888 PLACEHOLDER: WASA: RRA 274 274 01SEP06* 28SEP07

02887 PLACEHOLDER: WASA: RI 589 589 01SEP05* 31DEC07

Small Arms Range
Small Arms Range
Small Arms Range: Remedial Investigation

01594 Prepare Final SAR RI Workplan 75 60 01MAR05A 16NOV05

01595 Submit Final SAR RI Workplan 0 0 16NOV05

01597 Implement SAR RI Field Program 39 39 22NOV05* 19JAN06

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

Prepare Draft ASP RRA Completion of Work Rt
FS is not currently scheduled since soil
contaminants are expected to be below risk based
levels.

Submit Draft ASP RRA Completion of Work Rt

Prepare Final ASP RRA Completion of Work Rt

Submit Final ASP RRA Completion of Work Rt
Submittal is 20 Days from MOR Approval

Prepare Draft BA-1 Soil Letter Rpt (COWR)

Submit Draft BA-1 Soil Letter Rpt (COWR)

Prepare Final BA-1 Soil Letter Rpt (COWR)

Submit Final BA-1 Soil Letter Rpt (COWR)

Prepare Final Generic CEWASA Work Plan

Submit Final Generic CEWASA Work Plan

PLACEHOLDER: WASA: RRA

PLACEHOLDER: WASA: RI

Prepare Final SAR RI Workplan
awaiting agency comments

Submit Final SAR RI Workplan
Submittal is 20 Days from MOR Approval

Implement SAR RI Field Program
Note: Fieldwork scheduled after peak training
season.
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8/21/05
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01607 Validate Data SAR RI Field Program 57 57 23DEC05 17MAR06

01598 Prepare Draft SAR RI Report 135 135 27JAN06 08AUG06

01601 Submit Draft SAR RI Report 08AUG06 0 0 08AUG06

01602 Prepare Final SAR RI Report 75 75 09AUG06 27NOV06

01599 Submit Final SAR RI Report 0 0 27NOV06

01756 PLACEHOLDER: SAR: FS 223 223 09AUG06 25JUN07

Small Arms Range: RRA
01800 Prepare Draft SAR RRA Work Plan 30 30 03JAN06* 14FEB06

01802 Submit Draft SAR RRA Work Plan 14FEB06 0 0 14FEB06

01804 Prepare Final SAR RRA Work Plan 75 75 15FEB06 01JUN06

01806 Submit Final SAR RRA Work Plan 0 0 01JUN06

01808 PLACEHOLDER: Implement SAR RRA Field Program 30 30 04MAY06 15JUN06

01810 Lab Analysis Data Validation SAR RRA 50 50 24MAY06 03AUG06

01812 Prepare Draft SAR RRA Completion of Work Rt 45 45 04AUG06 06OCT06

01814 Submit Draft SAR RRA Completion of Work Rt 06OCT06 0 0 06OCT06

01816 Prepare Final SAR RRA Completion of Work Rt 75 75 10OCT06 26JAN07

01818 Submit Final SAR RRA Completion of Work Rt 0 0 26JAN07

Training Area
Training Areas
Training Areas

00890 Prepare Final Training Areas Data Summary Report 75 60 15FEB05A 16NOV05

00895 Submit Final Training Areas Data Summary Report 0 0 16NOV05

2005 2006 2007 2008 2009
E O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S OO

Validate Data SAR RI Field Program

Prepare Draft SAR RI Report

Submit Draft SAR RI Report

Prepare Final SAR RI Report

Submit Final SAR RI Report
Submittal is 20 Days from MOR Approval

PLACEHOLDER: SAR: FS

Prepare Draft SAR RRA Work Plan

Submit Draft SAR RRA Work Plan

Prepare Final SAR RRA Work Plan

Submit Final SAR RRA Work Plan
Submittal is 20 Days from MOR Approval

PLACEHOLDER: Implement SAR RRA Field Program

Lab Analysis Data Validation SAR RRA

Prepare Draft SAR RRA Completion of Work Rt
FS will be added in the future, if the RRA does
not reduce contaminants to below risk levels.

Submit Draft SAR RRA Completion of Work Rt

Prepare Final SAR RRA Completion of Work Rt

Submit Final SAR RRA Completion of Work Rt
Submittal is 20 Days from MOR Approval

Prepare Final Training Areas Data Summary Report
FS is not currently scheduled since soil
contaminents are expected to be below risk based
levels.

Submit Final Training Areas Data Summary Report
Submittal is 20 Days from MOR Approval
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